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As we announced in July (in a memo dated July 29, 2005, entitled Management of Emergency 
Equipment Rental Agreements (EERAs) and National Fire and Aviation Contracts - CY 2006 ), 
the Equipment and Training Inventory System (EaTIS) will be adopted in 2006 as the national 
application for developing and maintaining Emergency Equipment Rental Agreements (EERAs).  
This memo serves to provide additional information on the rollout of EaTIS and responsibilities 
that each Region will have in making this a successful implementation. 
 
Background 
EaTIS is a web-based application that has been in use in the Pacific Northwest for the last two 
years.  It has been successfully implemented there for the development and maintenance of 
engine and water tender EERAs and includes functionality for documenting vendor equipment 
inspections, vendor personnel qualifications, and vendor performance evaluations.   
 
The Forest Service Acquisition Management and Fire and Aviation Management staffs have 
made a decision to implement EaTIS nationally in 2006 based on a number of factors, including 
the recognized need for standardization of EERA equipment and methods of hire across the 
agency, the recommendations included in the USDA Office of the Inspector General Audit of 
Forest Service EERAs (Report No. 08601-40-SF, dated July, 2005), and the need to streamline 
our incident business processes to facilitate the automation of acquiring, ordering, utilizing, and 
paying incident resources.   
 
EERAs and EaTIS 
The acquisition processes associated with EERAs will move closer towards Federal Acquisition 
Regulation (FAR) competition and performance tracking standards in 2006.  Processes 
implemented both within and outside of EaTIS will help to facilitate this change.  Outside of 
EaTIS, the Forest Service will use full solicitations and FedBizOpps announcements to meet 
incident acquisition needs for many equipment types in 2006.  Within EaTIS, vendors will 
submit their offers, inspectors will certify that equipment has met its required qualifications, and 
Contracting Officers will award EERAs and track vendor past performance.  EaTIS will produce 
a number of reports, including best value or pricing-based dispatch tables that can serve as a 
decision-making tool for dispatchers.   
 
It is important to note that EaTIS does not duplicate the functionality of existing AQM 
applications such as the Integrated Acquisition System or I-Web.  It instead is configured to meet 
the unique needs and processes of incident acquisitions.  In 2006, this information will feed  
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Development of a Regional Three-Year Plan 
Each Region will be required to submit a three-year plan documenting when they will solicit for 
each type of equipment that they sign up on EERAs.  Each Region will be required to solicit for 
at least three equipment categories in 2006 – engines, tenders (both support and tactical, if 
applicable; note that water trucks fall under the support tender category), and buses (coach buses 
and crew buses).  By 2009, it is expected that all Regions will issue solicitations and obtain 
competitive rates for all EERAs.   
 
Long Term Vision for EaTIS 
It is the long-term vision of the Forest Service that EaTIS will serve as the system of record for 
all incident acquisition documents (contracts, agreements, etc).  For 2006, EaTIS will house 
EERAs and aviation contracts.  Note that aviation contracts will be entered into EaTIS but will 
not use the full functionality of EaTIS like EERAs will.  We anticipate having a few units from 
the Department of Interior (DOI) join us by using EaTIS in 2006 as a DOI pilot of the system in 
preparation for a possible national rollout of EaTIS for all DOI EERAs in 2007.  Also in 2007 
we anticipate the rollout of additional modules in EaTIS to accommodate other incident 
acquisition instruments such as regional and national non-aviation contracts. 
 
EaTIS Implementation Timeframes and Regional Requirements 
The table below summarizes major EaTIS milestones occurring over the next few months.  This 
list is thorough but may not be all-encompassing, as the rollout continues to move forward: 
 
Date Activity Description 
Mid-December, 
2005 

EaTIS Beta Testing Regional AQM and FAM-Ops representatives 
(approx 3 per Region) had the opportunity to be 
trained on and beta test EaTIS 

Mid-January, 
2006 

EaTIS – EERA Module Training 
Availability 

EaTIS training (web-based and user guides) will be 
made available to field units 

Late January, 
2006 

Regional 3-Year Competition 
Plan due 

Additional guidance will be sent by the WO in early 
January. 

Late January, 
2006 

Regions must identify process 
for completing inspections 

Regions must designate inspectors (based on zip 
code or other geographic basis) for equipment and 
training qualifications.  Resources may be in-house 
or contracted. 

Feb 6, 2006 EaTIS Version 2.0 Rollout  
(EERA Module) 

EaTIS will be available for use by the Regions 

Feb 6, 2006 EaTIS Helpdesk will be 
operational 

EaTIS will have a single national helpdesk, which 
will be available to answer EaTIS questions from 8 
am to 8 pm est, M-F. 

Mid-February, 
2006 

EaTIS – Aviation Module 
Training Availability 

EaTIS training (web-based and user guides) will be 
made available to field units 

Feb to March, 
2006 

Assign equipment and training 
qualification inspections 

As solicitations close, Regions must know which 
resource, FAM-Ops or a contracted resource, will 
perform equipment and training qualification 
inspections.  

March 6, 2006 EaTIS Version 2.1 Rollout  EaTIS aviation contracts module will be available 
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The implementation of EaTIS and associated business processes represents a significant change 
to past business practices.  As is evident from the timelines presented above, we are moving 
forward rapidly with the implementation.  I ask that you carefully review the new requirements 
presented in this document and begin to prepare for the national rollout of EaTIS.  Additional 
detail on the requirements from a Fire and Aviation Operations perspective will be sent in the 
near future under File Code 5100.  If you have questions, please contact your Regional EaTIS 
AQM or Equipment Operations Specialists or any of the individuals listed below.     
 
Sarah Clore or  
Ron Wester 

(703) 605-4669 
(703) 605-4665 Acquisition Management 

Mary Ann Szymoniak (208) 387-5944 Fire & Aviation Management 
Dale Guenther (503) 808-2188 EaTIS technical questions 
 

Thank you for your support of this national rollout in 2006! 

 

 
 
 
/s/ Ronald E. Hooper 
RONALD E. HOOPER 
Director, Acquisition Management 
 
 
cc:  AQM Directors 
Mary A Szymoniak 
Tom Harbour 
Alice R Forbes 
Laurie Lewandowski 
Ronald Wester 
Terry Brown 
Sarah C Clore 
Dale G Guenther 
Robert Williams    


